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Executive Summary 

This write-up presents an inception report on the Zambezi River Basin 
(ZRB) as part of the EU funded African Centres of Excellence Water Phase 
2 (ACE Water II) on the thematic area of Agriculture and Water (A&W) 
which the NEPAD Southern Africa Network Water Centres of Excellence 
(SANWATCE) is implementing. The report presents the main objectives of 
the (A&W) component, its scope, covering activities in the work packages 
(WP) and the anticipated timeframe for the activities as well as the 
anticipated other countries collaboration on the A&W component. The 
report highlights the planned study activities aimed at characterization of 
prevailing agricultural activities in ZRB including their spatial distribution, 
analyzing the food security situation, and assessing the water demands for 
the various agricultural activities with the aim of revealing potential future 
water demands and other A&W-related developments in the region. 

 

The major milestones are scheduled to be accomplished as follows: 
baseline assessment reports and databases of A&W activities by 30th 
November 2018, food security and vulnerability assessment by end of 
February 2019 and report and database on potential of A&W 
development by 30 June 2019. A choice of four study sites, one each 
from four of the nine ZRB riparian countries namely Malawi, 
Mozambique, Zambia and Zimbabwe shall be the main focus of field 
research and stakeholder consultations. Though Namibia and Botswana 
shall not have sites, they shall be included in the other general A&W 
analyses for region.  
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Abbreviations and Acronyms 
 

A&W:  Agriculture and Water (A&W).  

ACE II:  African Centres of Excellence Phase 2 

AU:   African Union 

EU:   European Union 

NAREC:  Natural Resources and Environment Centre, UNIMA 

NEPAD:  The New Partnership for Africa's Development 

SANWATCE: Southern Africa Network Water Centres of Excellence  

UKZN:  University of Kwazulu-Natal 

UNIMA:  University of Malawi 

WP:   Work package 

ZRB:   Zambezi River Basin  

ZAMCOM : Zambezi Watercourse Commission 

SADC:  Southern African Development Community 

JRC:   Joint Research Centre 

 

 



 

PART ONE: OVERVIEW 
 

1.0 INTRODUCTION 
The New Partnership for Africa's Development Southern Africa Network of Water 
Centres of Excellence (NEPAD-SANWATCE) is participating in the implementation of 
the European Union (EU) funded African Centres of Excellence (ACE) WATER 2 
project for the period 2016-2019. The University of Malawi, through the Natural 
Resources and Environment Centre (NAREC), one of SANWATCE’s satellite centres of 
water excellence, is taking lead in the coordination of the characterization of current 
agriculture activities, future potential irrigation developments and food security in the 
face of climate variability in the Zambezi River Basin (ZRB).  

   

1.1.1 Goal of the Inception Report 
This report presents, in detail, the work packages (WPs), the proposed activities and 
timeframe of the Agriculture and Water (A&W) component of the project. 

1.1.2 Objective of the Report 
With the A&W objectives being: 

 To understand baseline conditions on agriculture (including livestock and 
fisheries) by gathering and processing data and by-products (land use 
and coverage, local practices, seasonal patterns) at ZRB scale; 

 To perform agriculture assessment (crops water demand, productivity 
and potential impact of irrigation expansion) and scenario based 
management practices. 

The following milestones are expected to be achieved: 
 Reporting on characterization of current agriculture activities in ZRB and 

potential future developments in irrigation; (C.2.1)   
 Reporting on food security situational analysis and vulnerability 

assessment in the face of climate variability challenges; (C.2.2) and   
 Creating a database of spatial distribution of A&W-related types, rain-fed 

versus irrigated, irrigation expansion potentials and food security in the 
face of climate variability challenges. (C.2.3.)   
 

Thus the main objective of this inception report is to give a clear guideline on the way 
the A&W thematic area shall be implemented within the wide ZRB project.   
Specifically, it is there  

 To streamline the general methodology that the A&W will follow 
including choice of the study sites 

 To list specific activities that shall be involved in implementing the A&W 
 To specify the timelines that the milestones are expected to commence 

and complete. 
 



1.4 Summary of Data Collection and Analysis Strategy 
Component deliverables C.2.1, C.2.2 and C2.3 will respectively report on current 
agriculture activities in the ZRB, assessing food security situation analysis and 
community vulnerability assessment in the face of climate variability challenges and 
creation of the database and food security assessment. 
 
Apart from getting information from some regional offices, a strategy will be 
employed to collect more information from national offices and source primary data 
from local knowledge on the existing agricultural livelihood practices such as crops, 
livestock and fisheries for the selected sites regarding their spatial distribution and 
productivity and water supply types and quantities as well as the food situation in the 
ZRB region. The relevant A&W information shall input into a centralized database 
which shall be built and managed by JRC in Italy. In addition, modelling techniques 
shall be employed to forecast on future A&W-related demands and the potential of 
expansion in the ZRB region.   
 
This inception report is organized in the following manner: 
 Part One: Overview 
 Part Two: Methodology 
 Part Three: Activities and Timeframe.



 

PART 2 METHODOLOGY 

 

2.0   General Research Approach 
To achieve the objectives/deliverables, several approaches are proposed ranging from 
desktop reviews, acquiring satellite A&W-related data and scientific field work of the 
chosen case study areas as well as qualitative and quantitative data from stakeholder 
consultations. University of Kwa Zulu (UKZ) Natal, which is also contributing to this 
component, mainly on the irrigation aspect, shall be central in the sharing and 
synchronizing A&W activities proposed by the Malawi and the UKZ teams. 

2.1 Desktop Review 
Firstly, one aspect of the assessment shall be going through official documentation on 
A&W in the ZRB participating countries. Of special focus shall be country reports from 
ministries dealing with Agriculture, Irrigation and Water as well as any existing 
relevant data such departments may have. Second target shall be sections dealing with 
A&W-related issues in the country and regional offices of Southern African 
Development Community (SADC), NEPAD and Zambezi Watercourse Commission 
(ZAMCOM). Thirdly, would be reviewing A&W literature existing in a various 
publications existing internationally, regionally or nationally. 
 

2.2 Stakeholder Consultations 
For each study site, local interviews shall be conducted with purposely selected key 
informants representing various stakeholders in the water sector at national and 
regional levels. The aim of the consultation process shall be to learn from their 
experiences, knowledge and obtain primary source on the A&W-related activities 
including the challenges that they face along with the three objectives and further 
establish the status of A&W in the ZRB region. Some inputs for the future direction of 
A&W issues will be investigated.  

2.3 Nature of the Data 
Relevant water, agriculture, climatic and food security and vulnerability data shall be 
gathered focussing on the following elements: 

• General land use and coverage data, local practices, seasonal patterns. 
• Agricultural land available in the basin. 
• Water commitments (quantities) in the basin in relation to agricultural 

crops water demands. 
• Cropping systems and crop combinations. 
• Agricultural practices/agricultural water management – typologies e.g. 

• Rain fed agriculture 
• Irrigated agriculture 
• Flood plain agric  
• Dambo cropping 

• Livestock 



• Large stock e.g. cattle sites and water demands 
• Medium size stock e.g. sheep  
• Small livestock e.g. poultry 

• Fisheries 
• Commercial sites 
• Artisanal sites 

• Desktop review 
• Existing documentation of ZRB data on A&W and food security 
• Reviewing literature on ZRB information of A&W and food 

security 
• Key informant interviews 

• Interviews with key informant personnel in the 4 countries on 
A&W issues and food security  

• Focus group discussions on or around the 4 chosen sites on A&W 
issues and food security 

• To cover A&W issues and household food security and 
vulnerability issues 

 

2.4 Future A&W Demands and Projections 
Upon collection of relevant water, agriculture, climatic and food security data, 
expertise drawn from the ZRB shall collaborate to analyse the data and further 
proceed with mathematical, statistical and econometric modelling as well as 
qualitative approaches to come up with the future projections of the A&W demands 
and come up with scenario-based management practices suggestions. The CROPWAT 
modelling using satellite images and time series data shall be used as well as those 
suggested by the Mozambican team who are leading in the economic modelling. The 
scale, resolutions and data requirements shall depend on the existing data and 
applicability of the models to a level where they will give reliable results.     
 
2.5 Study Sites 
It is proposed that four manageable sites be chosen, within the basin, one site from 
each of the following four countries: Malawi, Mozambique, Zambia and Zimbabwe 
since these countries are the major countries lying in the Zambezi River Basin region. 
This is considered a practical and manageable approach since the basin is huge, 
although most of the other deliverables will consider the whole basin. The scale of 
analysis shall depend on the resources and availability of the detailed datasets.  

 

2.6      Anticipated limitations on the proposed 
 Part of the success of the A&W component depends on the availability of information 
and support from other relevant WPs teams. It is expected that information from 
across different countries may not be at par due to missing or incomplete data. 
Furthermore, it may be possible that some national offices may not readily have the 
information for the collaborating teams. This might affect the quality of the data and 
it turn, the correct projection of future water demands in agriculture. 

 
 
 



 
 
 



PART 3 ACTIVITIES AND TIMEFRAME 

3.0 General introduction 
In this section of the inception report, the main proposed activities will be highlighted. 
The time schedules in line with the main ZRB proposal will then be presented:  

3.1      List of Activities  
The methodological and/or conceptual developmental framework shall be devised 
upon collaborating with other experts in the SANWATCE applicable to the Zambezi 
River Basin. The activities for the A&W thematic area is structured as follows:  

(a) Data Gathering 

(b) Data Capturing 

(c) Data Analysis 

(d) Database Creation 

(e) Report Writing 

(f) Dissemination 

The next sections expands on each of the above six activities in line with the A&W objectives. 

 

3.2  Data Gathering on the A&W  

Data collection will be one major activity involving gathering data on current 
agriculture crops, livestock and fisheries, spatial distribution, productivity. This data 
will be analysed and synthesised to inform decision making on the potential future 
developments on water, agriculture and  irrigation developments.  

 

3.3   Data Capturing on the A&W 

Quantitative data shall be captured on database templates or statistical software. Some 
qualitative data shall be transcribed on spot by researchers and other data shall be 
transcribed from audio recordings. Random checks on some captured quantitative 
data shall be done to affirm the data capturing exercise or clean the data if significant 
data error shall be observed.  
 

3.4   Data Analysis on the A&W 

The qualitative data shall be analysed thematically via relevant approaches depending 
on the way the data shall be gathered. For the quantitative data, apart from 
presenting general statistical summaries and performing significant testing of various 
comparisons, factor analysis and model fitting shall be conducted to elucidate on the 
variability seen in the data and for future forecasts, respectively. 
 



3.5   Database on the A&W 

Besides creating a database of the raw datasets for the quantitative data, attempt shall 
be made to have the results from the quantitative data presented in some database to 
facilitate access and usage of the results. As alluded to in this inception report, the final 
database shall be input into the database developed and managed by JRC in Italy.  

 

3.6   Reports on the A&W 
The results will be compiled through three activities associated with report writing  as 
follows:  
 
(a) Draft A&W report writing on assessment of agriculture activities and potential 

developments in irrigation and needed baseline data for the database 
(b) Draft report writing on food security and vulnerability in the face of climate 

variability. 
(c)  Consolidated final report on the A&W theme. 
 
3.7   Dissemination the A&W results 
Prior to some of the results being disseminated on Aquaknow website on the Joint 
Research Centre (JRC), Italy, the results shall be disseminated through national, regional 
and international workshops/conferences.  

 

4.0   Timeframe 
The table below lists the activities and the expected start and completion times. 

     Table 1: Timeframe for Activities 
Year 2016 2017 2018 2019 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
Activities             
4.1. Inception report             
4.2. Stakeholder 
consultations             
4.3. Data Capturing             
4.4. Data Analysis 

 
   

 
   

 
   

 
   

4.5. A&W report  
 

   
 

   
 

   
 

   
4.6. Database creation             
4.7. Food security report             
4.8. National dissemination             
4.9. Regional meetings              
4.10. Consolidation report             
4.11. International meeting             

4.1.1 Summary on inception report  
Though Malawi is taking lead in the A&W area, its major role apart from making sure 
that the deliverables are met as planned is that of facilitating the coordination of the 
component. In order to achieve this there shall need for some individuals in Malawi 



and at UKZ or other countries to continuously meet or link up regionally to align 
expectations and implementation activities. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


