
1. Office and General
·         NE informally asked about moving to Wilcock Building and awaiting reply
·         October 2012 Absences:
o   NH: 05.10.-19.10.
o   DM: 13.10.-05.11.
o   NE: 13.10.-20.10.
·         NH to find out about SADC / WaterNet meeting in October
2. JRC Deliverables
·         NE to follow up with the CSIR on Deliverable
·         NE to follow up the sub-contracts
·         DM to set a deadline to the University of Botswana (Italy conference: 15.10.)
·         NH to give detailed feedback on the skype call with the JRC
o   NH to inquire with JRC about payment options / preferences
3. Italy Workshop
·         NH to inquire if Jimmy Namangale is all set for visa application
·         NH to nudge Abraham Nehemia (AMCOW) about his documents / flight / visa application
·         NH to ask Karin Berger (JRC) about the unknown participant
·         DM to follow up day allowances
4. SANWATCE Funding
·         NE to determine SANWATCE budget surplus and balance accounts at the end of October
·         NE to inquire with A. Ambali (WRC) about Bill and Melinda Gates Foundation: previous money and future funding
5. SANWATCE Business Plan (BP)
·         NE to send a reminder about Feedback to the consortium
·         NE to send out form of acknowledgement and support to the CoEs for signature
·         NE to send NH and DM the last BP draft

