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	DUE DATE
	LEAD INSTITUTION

	DELIVERABLE 1 to JRC

	JLP 1.1 SURVEY ON REQUIREMENTS IN HIGHER EDUCATION AND WITHIN TRAININGS FOR PRACTITIONERS IN THE WATER SECTOR
	End Feb. 2012
	SU

	JLP 1.2. STUDY ON HOW THE CENTRES OF EXCELLENCE COULD BETTER ADDRESS SECTOR EXPERTISE FOR CONSULTANCY AND ADVOCACY NEEDS FOR WATER SECTOR
	End Feb. 2012
	SU

	KM 2.1 ANALYSIS OF THE AQUAKNOW USERS AND POLICY MAKERS
	End Feb. 2012
	UBotswana; UWC;

	SUBMIT DELIVERABLE 1 TO JRC due end Feb. 2012

	DELIVERABLE 2 to JRC

	KM2.2 DEVELOPING A LIST OF ACTIONS AND CHANNELS FOR THE DISSEMINATION AND DISSEMINATION MATERIAL
	Mid March 2012
	UZambia

	JLP 1.3 PREPARATION OF MECHANISMS FOR DIALOGUE, AWARENESS RAISING AND COACHING ELEMENTS
	Mid April 2012
	UWC

	SUBMIT DELIVERABLE 2 TO JRC end April 2012

	DELIVERABLE 3 to JRC

	KM2.3 PRODUCE EDUCATIONAL MATERIAL, LINKED WITH AQUAKNOW PLATFORM AND DEVELOPMENT OF COURSES
	Early to mid May 2012
	UKZN – NEW LEAD TO BE ASSIGNED

	JLP 1.4 CONSULTATIVE PLANNING SEMINAR in Botswana
	Preliminary dates:
13-14 June 2012 or 20-21 June 2012.
	UBotswana

	JLP 1.5 FINAL DESIGN OF THE SEMINARS AND TRAININGS
	Mid to end July 2012
	CSIR

	JLP 1.6TRAINING/SEMINARS
	August 2012
	ALL

	JLP 1.7 PROCEEDINGS AND FEEDBACK MATERIAL FROM THE TRAININGS/SEMINARS
	August 2012 during 1.6 training seminars
	SU

	JLP 1.8 AMCOW AND SADC REPORTS
	Date to be determined by AMCOW
	SU

	KM2.4 INTERNATIONAL WORKSHOP
	Date to be confirmed by JRC
	UMalawi

	KM 2.5 E-CONFERENCE AND THE PROCEEDINGS OF THE E-CONFERENCE
	Early to mid October 2012
	SU

	SUBMIT DELIVERABLE 3 TO JRC due end Oct 2012

	DELIVERABLE 4 to JRC

	CONTRACTUAL REPORTS

	End Nov. 2012
	SU

	SUBMIT DELIVERABLE 4 TO JRC due end Nov 2012

	PROJECT CONCLUDE




