

Year 1 Planning

CoE Western Africa

Meeting of CoE Western Africa on the Way Forward (Agenda)

- ▶ **AMCOW – AU Project (JRC + UNESCO & CoE)**
- ▶ **Project Activities**
- ▶ **Planning for activities**
- ▶ **Comments of the presentations**
- ▶ **What need to be done**
- ▶ **Financing of the Project secretariat**

Introduction

- ▶ Background and extension of new partners
- ▶ WASCAL– West African Science Centre for Adopted for Climate change and Land use – programme funded by GTZ (Exiting 5 + 4 new institutions)
- ▶ Introduction of actors (JRC + Unesco + CoE)
- ▶ Period of project – July 16– Jan 19
- ▶ August 2016 – Finalizing of agreement before December 2016.

1.National Strategy/Implementation for Year 1 (June 16– July 17)

1.0 Agreement signed – June, 2016

1.1 Review of phase 1 & exiting relevant documents – Dec. 2016

1.2 National Consultation on HR needs – Feb.2017

1.3 National dialogue on needs & priorities – April 2017

1.4 Preparation/Implantation and M & E framework document – Nat. Stra. Document – June 2017

1.5 Validation workshop – August 2017

1.6 Final National Strategy Document – Oct. 2017

1.7 Dissemination of strategy document – On going process

2. Scientific Activities

2.1 Extending network (Extend invitation to new Centre) – On going/ need to sensitize non members of the region

2. Improve Data Management

2.1 Cooperation activities

2.1.1 Responding to research calls – On going

2.1.1 Joint research and publication

2.2 Regional database

2.2.1 Hydro climatic data b/w CoE – Data –
March 2017

2.2.2 Harmonize and Validation of data – June
2017

2.2.3 Atlas Hydro water – Oct. 2017

3. Regional Capacity Development & Technology Transfers

3.1 Climate variability analysis – start June 2017

3.2 African WEF Nexus Assessment – Start June 2017

4. International Networking & Cooperation

- 4.1 REC, ANBO & AMCOW collaboration – On going
- 4.2 Collaboration with MENA & Pan Africa University, NBA, Volta, etc all relevant RBOs

5. Meetings and Reporting

5.1 Regional meetings

5.1.1 Regional KO meeting – Feb/March 2017
(University of Benin)

5.1.2 Review meeting – July 2017

5.2 Reporting

5.2.1 Progress Report – Jan, June 2017

Appreciation

Thank You